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Acronyms 
 

A & E   Architect and Engineer 

BOQ   Bills of Quantity 

COP   Chief of Party 

COR    Contracting Officer Representative 

EMMP  Environmental Mitigation and Monitoring Plan 

ES   Environmental Specialist 

ESMMP  Environmental & Social Mitigation & Monitoring Plan 

ES3R   Engineering Services for Rural Roads Rehabilitation 

ETL    Engineering Team Leader 

FED   Food and Enterprise Development 

FTF   Feed the Future 

FTL   Field Team Leader 

F2M Farm to Market 

F2MRR Farm to Market Road Rehabilitation 

GIS  Geographic Information System 

GOL Government of Liberia 

LESSP Liberia Energy Sector Support Project 

LMWP Liberia Municipal Water Project 

MOF Ministry of Finance 

MPEA Ministry of Planning and Economic Affairs 

MPW Ministry of Public Works 

OCA Organizational Capacity Assessment 

PIRS Performance Indicator Results Sheet 

RE Resident Engineer 

SI Site Inspector 

USAID United States Agency for International Development 
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1.1        Introduction 

The U. S. Agency for International Development’s (USAID) ‘Engineering 

Services for Rural Roads Rehabilitation (ES3R)’ was awarded to Camp 

Dresser McKee International (CDM) under the following USAID contract 

number: EDH-I-00-08-00023 and task order AID-669-TO-13-00002 which 

records the period of performance as 8 October 2013 to 20 October 2015. 

Liberia’s Farm to Market Rural Roads (F2MRR) activity is allied to the 

objectives of the Feed the Future (FTF) initiative, which is a U.S. 

government initiative, which aims to address the root causes of global 

hunger by sustainably increasing agricultural productivity. F2MRR will 

provide infrastructure investment in the rehabilitation of rural farm-to-

market roads to support the following: 

 USAID /Liberia FTF program Food and Enterprise Development (FED), 

 

 Capacity development for routine maintenance systems within the 

Government of Liberia (GOL), 

 

 Capacity development of Ministry of Public Works (MPW) rural roads 

engineers and local A & E firms, 

 

 Development of alternative low volume road pavement pilot 

projects, standards and design specifications. 
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1.2       Objectives 

 

Within F2MRR, ES3R will be an implementing mechanism which will 

undertake the following objectives: 

Objective 1: 

Provide construction oversight for three (3) local contracts for the 
rehabilitation of a total of 83.5 kilometers farm-to-market roads in Bong, 
Lofa, and Nimba counties from 2013 to 2015.  

Objective 2: 

Produce engineering designs and construction documents for the 450 
kilometers farm-to-market roads in Bong, Lofa, Nimba, and Grand Bassa 
counties to be rehabilitated in 2015 to 2018.  

Objective 3: 

Training and pre-qualification of five (5) local architect-engineer firms 
capable of providing oversight for road rehabilitation activities by 2015. 

This monthly progress report presented in respect of the project covers the 
progress of the works for the period from 1 May 2015 to 31 May 2015. In 
addition, the report details the status and approach to project challenges 
and presents an outline schedule for the forthcoming month. 
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1. JULY 2015 OVERVIEW 

Preamble 

During this reporting period, the ES3R team was engaged in field surveys, 

interventions, and other geotechnical and hydrology data collection in 

preparation for road and culvert design. Construction oversight activities in 

the three Counties continued to be carried out by the team, along with 

capacity building activities in the planning of on-the job training to the A&E 

engineers. 

 2.1 July 2015 Highlights Summary 

The table below provides a summary of the Project highlights: 

Date Description Comment 

July 6, 13, 20 27, 
2015 

Submittal of weekly  updates To USAID Liberia 

July 10, 2015 Arrival of Mr. Javed Sultan to replace 
COP during personal holiday time  

 
 To USAID Liberia 

July 12, 2015 Meeting with MPW Deputy Minister 
Jackson Paye on road design at Nimba 
County 

Deputy MPW & ES3R 
team 

July 14, 2015 Submittal of Quarterly Report for April-
June 

To USAID/Liberia 

Jul 16, 2015 Project site meeting USAID COR  

July 16, 2015 Inauguration of Bong County road links 
in Phase –I 

Deputy USAID Mission 
Director- 

July 17, 2015 COP vacation leave commenced and 
demobilization of the ETL 

To USAID/Liberia 

July 17, 2015 Approval of Contract Modification 4 From USAID, to CDM  

July 28, 2015 Return of COP from leave to Monrovia 
County 

ES3R Team  

July 1 thru 2, 
2015 

Monthly site inspection and progress 
meetings in the Counties  

USAID COR, ES3R team 
and contractor along with 
local MPW 
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2.2 Details of Highlights 

 2.2.1 Project Deliverables and Documentation 

Monthly Progress Report 

The last monthly report submitted was for the month of May 2015. 

The main contains of the report are: 

 Highlights Summary                  

 Details of Highlights        

 Progress Meetings with USAID  

 Field Visits to Counties Sites     

 Project Deliverables and Documentation    

 Design of Bridgeworks       

 Revised Work Plan         

 Objective 1 – Construction Oversight     

 Objective 2 – Design and Contract Documents    

 Objective 3 – Training and Capacity Building    

 Performance Management Plan – PIRS  

   

Letters / E mails from USAID/Liberia 

The following communications addressed to the ES3R Project from USAID 

were received during the reporting period: 

 On July 9, 2015: USAID COR requested the ES3R to review 21st 

Century Contractor’s IPC. 

 July 10, 2015: Email from USAID COR informing the ES3R team the 

inauguration of completed road links at Bong County to take place on 

July 16.  

 July 13, 2015: Email from USAID COR requesting the ES3R Team to 

confirm the proposed list of guests for the inauguration ceremony 

which would be attended by the US Ambassador. 
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 July 13, 2015: USAID COR email addressed to the COP on the change 

of timing for Bong County inauguration to 10:00 am. 

 July 15, 2015: USAID COR requested ES3R to attend the suggestion 

from MPW Deputy Minister on surveying  of road link that actually 

goes up to Yourpea (1) called Yourpea Old town in Nimba County 

 July 17, 2015: USAID COR approved the insertion of the Indicators 

proposed by LMEP which are to be entered in an annual basis 
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2. PROJECT OBJECTIVES PROGRESS 

 
3.1 Team Structure 

The field based teams have adopted the revised structure illustrated in 

the Y2 Work-plan is as follows: 

Team 1  

Responsible for road and pipe culvert design in the Counties of Lofa and 

Nimba in addition to construction oversight in Lofa. 

Field Team Leader: Geoffrey Kibisi; responsible for coordinating and 

managing field surveys, construction oversight and national staff 

mentoring. 

Resident/Design Engineer: Roosevelt Ballah; responsible for field survey 

activities. 

Inspector Engineer: George OC Kaicora; responsible for road construction 

oversight. 

Surveyor: provided by Geo Surv; responsible for topographic survey in 

support of surveys #1 and 2. 

 

Team 2 

Responsible for road and pipe culvert design in the Counties of Grand 

Bassa and Bong in addition to construction oversight in Bong County. 

Field Team Leader: Frederick Were- Higenyi; responsible for Grand 

Bassa/Bong Team. Dr Were-Higenyi has been accepted as replacement of 

James Clarke in the post of Engineering Team Leader by USAID.  It is 

proposed as per the Inception report the promotion of the Resident 

Engineer, Richard Freeman to Field Team Leader. 
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Resident/Design Engineer: Mr. Jusu is in charge of the field survey and 

geotechnical/hydrology investigation  

Assistant Engineer (Staff from MPW); position for a Feeder Road Engineer 

from the Ministry of Public Works. 

Topographic Survey Team: Geo Surv; responsible for topographic survey 

in support of surveys 1 & 2 and bridges. 

 

Team 3 

Box Culvert Design, Nimba, Grand Bassa, Lofa and Bong as well as 

construction oversight in Nimba County. 

Field Team Leader: Jackson Kirungi; responsible for coordination of 

topographic survey, hydraulic and structural assessments, location of 

structure, materials investigation and construction procedures. 

Resident/Design Engineer: James Appleton; responsible for topographic 

survey and supervision of materials investigation. 

Assistant Engineer: (Staff from MPW); position for a Feeder Road Engineer 

from the Ministry of Public Works to be mobilize in first week of August. 

 

Team 4 

Bridge design Team, for Nimba, Grand Bassa, Lofa, and Bong bridges. 

Team mobilization is scheduled to take place on 1 August 2015 

Many key activities of the Bridge Team require low level flows in 

watercourses to be bridged.  
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3.2 Objective 1 – Construction Oversight 

3.2.1 General  

All construction Contractors received contract modifications up to the end 

of this reporting period.  Westwood Inc. and 21st Century initiated 

preliminary activities on the expanded scope of works while SSF has been 

handed over the phase II road links for construction.  

ES3R requested additional resources from USAID in its proposed contract 

modification 4 which has been now approved. Requested additional 

resources are in support of the extended scope in construction oversight. 

The modification was executed by USAID in current reporting period with 

aforementioned resources being implement concurrently. 

Work activities during the reporting period focused on remaining work 

contracts within the Contractor’s original scope and new work from the 

Phase II road links, especially in Bong and Nimba counties. 

The below table describes the status of each County where construction is 

on-going: 

Description Westwood Corp: 
BONG 

SSF: LOFA 21st Century: 
NIMBA 

Contract Award 
 
Modification  

22 Jan 2014 
 
7 April 2015 
 

27 Jan 2014        
 
26 May 2015 

22 Jan 2014 
 
7 April 2015 

Contract Period; days initial scope comp. 
Maintenance and defects liability 
 
Additional scope – to complete 
Maintenance and defects liability 
 

16 months 
8 months 
 
12 months 
8 months 

16 months 
8 months 
 

16 months 
8 months 
 
15 months 
8 months 

Extension of time due to EVD  3 months  

Time Elapsed Original scope (end July 2015) 
 
Additional scope 

113% 
 
25% 

Completed 
 
20 

113% 
 
25% 
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3.2.2 Bong County  

Contract and modification have been awarded to Westwood Corp. Inc. 

Construction of three roads totaling 49.6 km is ongoing under the original 
scope (Phase –I). The contractor’s performance lower than anticipated in 
the reporting month due to the seasonal rains. 

 

Phase I road links is shown below. 
   

1. Tolomai - Leleh – Palala 29.9 Km 
2. Gbenequelleh – Janyea 10.5 Km 
3. Gbenequelleh - Duita to Molly Town   9.2 Km 
 TOTAL 49.6 Km 

       

Phase II road links and contract data is shown below. 
   

1. Taylorta - Marlonta to Yandewoin 14.1 Km 
2. Gbondoi - Gbarnla Road 17.5 Km 
 TOTAL 31.6 Km 

 

Inauguration by USAID, MPW and County representatives of the completed 

road links under Phase I took place on 16 July, 2015 at Palala in Bong 

County.  

Comp. date for construction: initial scope 
 
Comp. date for construction additional works 

22 May 2015 
 
6 April 2016 

27 August 
2015 

22 May 2015 
 
6 April 2016 

Overall Assessed Completion, Original scope  
 
Additional scope 

91% 
 
22% 

Completed  91% 
 
8% 

Total Contract Value, Original scope 
Additional scope 
Total 

$1,895,141.86 
$1,861,722.41 
$3,756,864.27 

$592,384 $843,228.25 
$2,183,507 
$3,026,286 

Value of works certified as of July  2015, USD 
 
Additional scope 

$1,600,162  
 
$0 

$578,706 
 
0 

$689,601 
 
$159,174 
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Since the Senior Field Team Leader was accepted by the USAID to replace 

James Clarke in the post of Engineering Team Leader, construction 

oversight has been carried out by the ES3R team in the County led by the 

acting Field Team Leader, Richard Freeman, who is proposed for 

promotion. 

Continuous monitoring of the contractor has taken place via the Site 

Inspector and with weekly visit from the FTL. 

The physical progress for the original scope by end of the reporting period 

stands at: Preparatory and clearing works - 49.6 km (100%); Drainage and 

structures (pipe and box culverts) – 100%; gravelling - 98%; embankments – 

90%; grouted stone pitching – 48%; and scour checks – 33%. 

The additional scope physical progress stands at: Setting out - 1.2 km (4%); 

and site clearing – 12.8 km (41%).  It is noted that the Contractor is 

currently behind on his work plan. The contract period for the original 

scope finished 22nd May.  

Given the work load required to complete and the resources available on 

site, it is anticipated that the Contractor cannot complete the works within 

the allotted time. 

3.2.3 Lofa 

The Phase I road links and contract data is shown below. 
   

1. Barkedu-Jamulor-Moibadu 8.3 km 
2. Bitijama 3.6 km 
3. Galamai 1.7 km 
 Total 13.6 km 

 

Phase II road links is shown below. 
   

1. John’s Town-Bulor 15.0 km 
 TOTAL 15.0 Km 
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Contractor has started works in Modification (Phase 2) in clearing and 

grabbing activities, besides de installation of workshop and living quarters. 

Contract and modification was awarded to SSF construction contractor. 

Substantial completion inspection of the original scope of work was issued 

to the contractor who is addressing the snag list and carrying out 

maintenance of the rehabilitated roads. 

 

3.2.3 Nimba County  

Contract and modification have been awarded to 21st Century Corporation 

Inc. 

The Phase I road links is shown below. 
   

1. Bahn-Payee-Zuoplay 14.9 Km 
2. Dwonwea-Zoe Lappa 4.1 Km 
3. Duanpea 2.5 Km 
 TOTAL 21.5 Km 

Phase II road links is shown below. 
   

1. Gogein-Zuaplay junction – Doumpa-Zuaplay 22.1 Km 
2. Gaopa-Garwompa 5.8 Km 
 TOTAL 27.9 Km 
 

During the month under review the works undertaken included the 

following: 

Phase -I roads 

 Repair of defects (insufficient gravel thickness & camber) on Bahn - 

Payee Road.  

 Routine maintenance works on completed sections and culvert 

locations. 

 Completed concrete casting to Lee bridge abutments.  
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 Completed scour checks construction  

Phase -II roads 

 Concrete culvert fabrication at Gogein site 

 Commenced concrete pipe culvert construction works on Gaopa – 

Garwompa road 

 Site clearing on Gogein – Zuaplay junction road. 

The contractor reported that 113 hrs. (about 14 days) of working time was 

lost due to bad weather. 

Construction oversight summary: 

Bong County: Total number of links (Phase I and II):  81.2 KM 

Nimba County: Total number of links (Phase I and II):  49.4 KM 

Lofa County: Total number of links (Phase I and II):  28.6 KM 

 

3.3 Objective 2 – Design of Prioritized Road Links 

General: 

Section 3.1 indicates the proposed team structure for delivery of 

outputs on this component.  Outputs for the design team are listed 

below:  
 

Field Survey Details: 

Field surveys are composed of the following components: 
 

1. Community sensitization – District Commissioners, Paramount 

Chiefs and traditional leaders of communities along road link. 
 

2. Chaining of road links. 
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3. Current land use within road corridor– providing type/density 

of clearance required and presence of cash crops within road 

corridor. 

4. Culvert location, sizing, identification of inlet and outlet 

structures and length/nature of outlet channel (includes 

topographic survey). 
 

5. Carriageway defect identification and selection of remedial 

interventions. 
 

6. Selection of Geometric cross section – a function of traffic 

characteristics and topography either side of the road corridor. 
 

7. Topographic survey along road link centerline and selection of 

appropriate longitudinal storm drainage interventions. 
 

8. Road Inventory location and description of existing road 

assets, villages, schools etc. 
 

9. Environmental and social aspects.  

 

Team 1: Road works Lofa and Nimba: 

Roads Surveyed up to the end of this reporting period: 96 km.  

It is noted that Konia-Zigida road for the road link was suspended and 

advised by USAID to replace for the ranked number 10 (Jamulor-

Kenela-Korleh road, 7.6 km) in the Lofa prioritized list.  

Similarly, from the Nimba prioritized list, 6 short road links were 

suspended and replaced with Graie-Toweh Town-Yourpea 2-Yourpea 

1 road (46 km). 

Team 2: Road Works Bong and Grand Bassa 

Team 2 is supported by a surveying agency, Geo-Surv for field survey 

components requiring topographic support. 
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Roads Surveyed up to this reporting period is: 139.13 km in Grand 

Bassa and 57.76 km in Bong. It is noted that all project roads in the 

two counties have been surveyed. 

Quality control checks were performed on data provided by GeoSurv 

for road links and errors were accordingly corrected. 

Also, survey for potential wearing course quality borrow pits which 

was not done in Grand Bassa is planned for September. 

Team 3: Box Culverts, Lofa, Nimba, Bong and Grand Bassa 

Box Culvert surveys include collection of data for hydrology of river 

and hydraulic design of box culvert apertures. 

Box Culverts surveyed during reporting period:  9 locations 

Total to date = 36.  

Team 4, Bridge Design 

Mobilization of team members initiated for anticipated design 

activities in next reporting month.  

Summary: 

The prioritized road links in the four counties subject to design have 

been surveyed summing to a total of 393.39 km. 

The road links and details are listed below: 

 Bong County  

1. Foequelleh-Morgan 2.20 km 
2. Foequelleh-Menequah-Yowee 13.35 km 
3. Felela-Jarwuta 9.13 km 
4. Wensue-Kpai 8.78 km 
5. Sinyea-Kayata 13.3 km 
6. Bassa Town-Veleyan-Molonakpaiga 11.0 km 
 Total 57.76 Km 
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 Nimba County  
1. Garwompa-Nyonkiayee  22.0 km 
2. Kpai-CNC Junction (Zao)  10.0 km 
3. Boyee Junction-Goekorpa  13.0 km 
4. Graie-Toweh Town-Yourpea 2 46.0 km 
 TOTAL 91.0 km 

 

 Lofa County  

1. John’s Town Tusu 10.0 km 
2. Koiba City-Koilahun-Bolahun  9.7 km 
3. Checkpoint-Bassamolahun-Ngorkohun  7.2 km 
4. FoyaTown-Sandia 15.2 km 
5. Foya Town-Sangai-Kelima Pombor 8.2 km 
6. Konia-Ziggida 11.8 km 
7. Zelemai-Womai 22.2 km 
8. Zorzor-Yeala Boarder 6.9 km 
9. Zorzor-Kpaiyea-Gbarnway 14.3 km 
 TOTAL  105.5m 

 

 Grand Bassa County  

1. Ben Luogan-Kor 2.48 km 
2. Blewein-Doewein-Sarwain 9.58 km 
3. Compound 1-Little Bassa-Vermah 21.82 km 
4. Compound 1-Doezoh 0.85 km 
5. Compound 2-Zahn 18.80 km 
6. Garpu-Behn 6.30 km 
7. James Hennry-Kardor 11.95 km 
8. Karsuah-Newcess Beach 10.20 km 
9. Siah-Weiker 3.20 km 
10 Tain-Frank 2.13 km 
11 Waka-Johnny Tutu 7.28 km 
12 Waka-Compound 2 20.59 km 
13 Yonbehn-Grand Kola 23.95 km 
 TOTAL 139.13 Km 
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3.4 Objective 3 – Capacity Building 

 

 

MPW Feeder Road Engineers: 

MPW Feeder Road engineers as supporting staff are approved by the 

Ministry of Public Works. It is anticipated that the MPW engineers will join 

ES3R in first week of August to the three active construction oversight 

counties. 

 

A & E Firm Trainees: 

The A & E firms’ trainees were mobilized since late May and immediately 

exposed to the different capacities. 

Evaluation for the first month (June) was conducted; results appear to be 

very positive as there is a great spirits in participation by each one of the 

trainees who have been allotted in all the activities of the project such as 

field topographic surveys, soil investigation, hydrology data collection, etc.  

In addition, construction oversight and culvert design activities have been 

some of the subjects where more enthusiasm has been demonstrated. 

The A&E firms’ owners are also conducting separate evaluation of their 

employees and providing information to the FTLs as feedback. 
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3. PROJECT CHALLENGES 

The following items have been encountered recently which are continuing 

and pose challenges to the ES3R team and Project:  

Challenge / Issue Mitigation / Resolution 

Bridge Design - time to complete such 
a design is a constrain 

Geotechnical assessment will be done 
from some distance to the real 
abutment construction.  Hydraulics 
will be determined utilizing some 
historical data of maximum flood 
levels  

Rainy season Construction activities and oversight 
to take place intermittently 
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5. OUTLINE SCHEDULE 

5.1  Outline Schedule for August 2015 

Preamble 

The Year 2 Work Plan was submitted to USAID on 27 February. The 

strategy remains the continuance of the construction oversight for 

the original 84 km (plus an additional 75 km from modification four), 

design of 380 km (updated to 393km) road links and capacity building 

of the A&E Firms. The additional 18 km may be a subject of cost 

variation which will be analyzed and proposed in upcoming reports. 

Since field survey of all project roads in the four counties were 

completed by the end of July, the ES3R team will focus on entering 

the survey data and commence designs. The Bridge Design Team will 

be fully mobilized and commence field surveys and design of bridges 

in first week of August. 

The four (4) MPW Feeder Roads Engineers seconded to the project 

are expected to be mobilized to start work in first week of August. 

 

Objective 1 – Construction Oversight 

ES3R field staff will continue to provide construction oversight to the 

on-going three contracts in Bong, Lofa and Nimba in Phase –II (plus 

any remaining Phase 1 elements). 

Substantial completion for Phase I road links in Lofa was achieved 

during the reporting period and is under review. It is planned that 

Bong and Nimba Phase I road links will also attain substantial 

completion certificates by the end of August.  Oversight of the 

additional 74 km is provided by the ES3R team and will continue 
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through the end of December 2015 unless otherwise modified by 

USAID. 

 

 

Objective 2 – Design and Contract Documents 

Team 1: Lofa and Nimba will complete data entry of 95 km of 

surveyed road links and commence designs and tender 

documentation. 

Team 2: Bong and Grand Bassa will complete data entry of 139.13 km 

of surveyed  road links and commence designs and tender 

documentation.  

Team 3: Box Culverts Bong Grand Bassa and Nimba and completed 

survey of all box culverts and will commence design and tender 

documentation.  

Team 4: Bridge Team will be fully mobilized and undertake field site 

surveys and geotechnical investigations for design of bridges.  

Objective 3 – Capacity Building 

Training and capacity building of the five Engineers from the A&E 

Firms is to continue. On the job trainees are being guided in providing 

construction oversight for the three active contracts, data entry and 

design of roads.  In addition they are exposed to continuation of field 

survey works in preparation for road and culverts design. 

A second assessment of their performance aimed to identify technical 

knowledge transfer will be conducted during August which will 

provide a feedback to all respective parties.  
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Two workshops have been scheduled from which an anticipated 10 

persons will be in attendance at the director/manager level of the five 

AE firms.  The first workshop will occur from 25 August thru 28 

August.  The second one is scheduled for 31 August thru 4 September. 

The topics to be covered are: Marketing strategies and proposals 

preparation.  


